EXHIBIT B - Contract Change Order No. 2

County of San Luis Obispo ' Sheet 1 of 1. Sheets
PUBLIC WORKS DEPARTMENT
CONTRACT CHANGE ORDER NO. 2 Pr0|ect Name: 2015-2016 Chip Seal
: } A Various County Roads
SUPPLEMENTAL NO. ' 8an Luis Obispo County, CA

Contract No.: 1300563
Federal Aid No.: N/A

To: Northwest Paving, In¢. Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the followmg described work not
included in the plans and specifications on this contract. i
Note: This change order is not effective until approved by. the CONSTRUCTION ENGINEER

Description of work to be done, estimate of quantities, and pnces to be paid. Segregate between additional work prices based upon Contractors
bid, agreed price, force account, or other contract amount. ~Unless otherwise stated, rates for rental of equupment cover only such fime as
equipment is actually used and no allowance will be made for idle time.

Change requested by. Resndent Engmeer & Contractor

Extra Work at Agreed Unit Price:

1. Provide payment for the additional Chip Sealing of Site 1 (San Miguel) and Site 3 — Pozo Area.

Labor, equipment, and materials necessary to perform the work and as approved by the Engineer shall be paid in accordance with the provisions of
Agreed Price payment.

Estimate ofExtra Work at Agreed Unit Price:

SITE 1 - SAN MIGUEL

REMOBTO SITE 1 ) 1.00 LS LUMP SUM " S 3,890.00
TRAFFIC CONTROL SYSTEM 1.00 s LUMP SUM $  3,200.00
CONSTRUCTION AREA SIGNS 1.00 LS LUMP SUM S 5,000.00
ASPHALTIC EMULSION (PMCRS-2h) 8.56 TON 77500 $§  6,634.00
SCREENINGS (MEDIUM FINE) 64.44 TON 7000 $ 4,510.80
SITE 2 - POZO AREA

REMOB TO SITE 3 . 1.00 LS LUMP SUM $  3,890.00
TRAFFIC CONTROL SYSTEM ’ 1.00 Ls LUMP SUM $  3,200.00
CONSTRUCTION AREA SIGNS 1.00 LS LUMP SUM $  5,000.00
ASPHALTIC EMULSION (PMCRS-2h) 2450 TON 775.00 $ 1898750
SCREENINGS (MEDIUM FINE) 195.00 " TON 7000 ¢ 13,650.00
SUPPL FLAGGING & TC ~ 100 LS LUMP SUM S 1,847.00

“TOTAL AMOUNT $ 69,809.30
Contract Price Adjustment Decrease $_ of increase  $69,809.30

By reason of this change order the time of completion will be adjusted as follows: No Adjustment

Submitted by 7%% | ' Date: 3// ég/:’b

/"Todd Bartolome,” RESTDENT ENGINEER

Approved: ' Date:
Dave Flynn, DEPUTY DIRECTOR | , '

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we
will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above

specified, and will aocept as full consideration therefore, the price adjustment(s), if any, time adjustment(s), if any shown above.

Acceptgd, Date: 8/] 0 / /(e Contractor:

10f1



